GOVERNMENT O F ANDHRA PRADESH
ABSTRACT

Rural Water Supply & Sanitation – Extension of Agreement Time up to 31.05.2019 in respect of the work "Providing MVS Scheme to 28 habitations in Maakavaripalem Mandal of Visakhapatnam District" with an estimated cost of Rs.1010.00 Lakhs sanctioned under NABARD-RIDF-XXII Grant without liquidated damages - Accorded – Orders – Issued.

PANCHAYAT RAJ AND RURAL DEVELOPMENT (RWS.II) DEPARTMENT

G.O.RT.No. 322 **Dated: 09-04-2019**

Read the following:-

1. G.O.Rt.No.883, PR & RD (RWS.II) Dept., dt.25.10.2016.
2. G.O.Ms.No.8, PR&RD (RWS.I) Dept., dated 30-1-2017.
3. From the Engineer-in-Chief, RWS &S, Lr.AE/DEE /NABARD-XXII/Makavaripalem/ VSP/2017, dt.04.02.2019.

******

ORDER:

In the circumstances reported by the Chief Engineer-II, Rural Water Supply & Sanitation, A.P., Vijayawada in his letter 3rd read above, Government after careful examination of the proposal hereby accord final Extension of Agreement Time up to 31.05.2019 without liquidated damages in respect of the work "Providing MVS Scheme to 28 habitations in Maakavaripalem Mandal of Visakhapatnam District" with an estimated cost of Rs.1010.00 Lakhs sanctioned under NABARD-RIDF-XXII Grant vide G.O.1st read above.

2. The Engineer – in - Chief, Rural Water Supply & Sanitation, A.P, Vijayawada shall take further necessary action in the matter.

3. A copy of this order is available on the Internet can be accessed at www.ap.gov.in/goir.ap.gov.in.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

DR.K.S.JAWAHAR REDDY
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief, Rural Water Supply & Sanitation, A.P, Vijayawada.
Copy to:
The OSD to Minister (PR, RD & IT E &C)
The P.S to Principal Secretary (PR&RD)
The District Collector, Visakhapatnam District.
The Superintending Engineer, RWS & S, Visakhapatnam District.
Sf/Sc.

//FORWARDED BY ORDER//

SECTION OFFICER